. District 2
*sml'lllﬂ the Contract for Delivery

~ Golden State FY 2006/2007

. _!

Ready to List (RTL) Milestone Delivery

First Quarter Second Quarter Third Quarter Fourth Quarter TOTAL
NUMBER OF DELIVERIES
8 1 10 3 22
CONSTRUCTION VALUE ($ MILLIONS)
$19.4 $15 $ 23.6 $15.4 $ 59.9
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First Quarter Second Quarter Third Quarter Fourth Quarter

District 2 commits to the delivery by quarter of the projects listed by
Ready To List (RTL) milestones and dollar values as shown above.
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Brian Crane Date Will Kempton ! Date
District 2 Director Director

Attachment: 2006/2007 FY Project RTL Baseline Delivery Plan



